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ESTIMATE RUN 11/27/2007

ESTIMATE SUMMARY 09:36:52

CONTID: C15914 ESTIMATE NO: 0002 PROG SPEC YR:2005

PCN: 15914-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 34.0 DAYS TIME ALLOW: 140 WORK DAYS

I-76 SEDGWICK TO STATE LN-PH 2 PERCENT TIME: 24.29 ORIG TIME ALLOW: 120 WORK DAYS

PROJECT NO: IM0762-044
I-76 SEDGWICK TO STATE LN-PH 2
NAME OF ROAD: I-76

PROJECT COUNTIES: SEDGWICK

CONTRACTOR:
UPPER PLAINS CONTRACTING, INC. PAY PERIOD ENDING 11/26/2007 DATE TIME STARTED 10/01/2007
P.O. BOX 966 DATE LET 06/14/2007 DATE WORK BEGAN
DATE AWARDED 07/06/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/25/2007 DATE ACCEPTED
ABERDEEN SD 57402-09 605-225-7082 DATE NOTICE TO PROCEED 10/01/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 11,477,100.20 PARTICIPATING $ 33,500.00 $ 0.00
AWARD PROJECT AMT: S  9,593,034.30 NON-PARTICIPATING 2,258,7175.78 1,276,04¢6.88
PERCENT COMPLETE: 19.97% TOTAL EARNINGS 2,292,275.78 1,276,046.88
FUNDS AVAILABLE: $ 9,184,824.42 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,292,275.78 1,276,046.88
TOTAL CLAIMS: $ 0.00 RETAINAGE -62,768.27 -35,281.40
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,229,507.51 1,240,765.48
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,229,507.51 1,240,765.48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,240,765.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15914-BID ESTIMATE RUN 11/27/2007
PROJECT: IM0762-044 ESTIMATE NO: 0002 09:36:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00019  REMOVAL OF INLET 36.000 23.000
EACH 4.000 4,900.00
1,225.00000 27.000 33,075.00
0010 202-00033  REMOVAL OF PIPE 37.000 23.000
EACH 5.000 6,125.00
1,225.00000 28.000 34,300.00
0015 202-00210  REMOVAL OF CONCRETE PAVEMENT 7,619.000 0.000
sy 0.000 0.00
11.00000 0.000 0.00
0020 202-00220  REMOVAL OF ASPHALT MAT 4,048.000 0.000
sy 409.000 1,227.00
3.00000 409.000 1,227.00
0025 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 10,569.000 0.000
sY 0.000 0.00
2.00000 0.000 0.00
0030 202-00250  *REMOVAL OF PAVEMENT MARKING 53,270.000 0.000
SF 0.000 0.00
0.80000 0.000 0.00
0035 202-00700  *REMOVAL OF LIGHT STANDARD 3.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0040 202-00900  *REMOVAL OF CONCRETE FOOTING 3.000 0.000
EACH 0.000 0.00
321.00000 0.000 0.00
0045 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 875.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0050 202-01300  *REMOVAL OF END ANCHORAGE 8.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0055 202-05150  *SANDBLASTING 25,500.000 0.000
SF 0.000 0.00

0.50000 0.000 0.00
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PCN: 15914-BID ESTIMATE RUN 11/27/2007
PROJECT: IM0762-044 ESTIMATE NO: 0002 09:36:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-06000  REMOVAL OF DETOUR 1.000 0.000
LS 0.000 0.00
25,000.00000 0.000 0.00
0065 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 32,717.000 5,242.000
cy 1,150.000 5,175.00
4.50000 6,392.000 28,764.00
0070 203-01100 PROOF ROLLING 20.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0075 203-01500  BLADING 250.000 62.000
HOUR 139.500 15,345.00
110.00000 201.500 22,165.00
0080 203-01597 *POTHOLING 20.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0085 208-00005 *EROSION LOG 7,000.000 5,604.000
LF 696.000 3,132.00
4.50000 6,300.000 28,350.00
0090 208-00011 *EROSION BALES (WEED FREE) 582.000 282.000
EACH 183.000 2,287.50
12.50000 465.000 5,812.50
0095 208-00020 *SILT FENCE 2,300.000 100.000
LF 0.000 0.00
1.50000 100.000 150.00
0100 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0105 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0110 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
3,500.00000 0.000 0.00
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PCN: 15914-BID ESTIMATE RUN 11/27/2007
PROJECT: IM0762-044 ESTIMATE NO: 0002 09:36:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0112 208-00205  EROSION CONTROL SUPERVISOR CO 003 600.000 275.500
HOUR 85.500 8,550.00
100.00000 361.000 36,100.00
0115 208-00200  EROSION CONTROL SUPERVISOR 0.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
0120 210-00810 *RESET GROUND SIGN 37.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0125 212-00006 *SEEDING (NATIVE) 112.900 0.000
ACRE 0.000 0.00
315.00000 0.000 0.00
0130 212-00032 *SOIL CONDITIONING 96.500 0.000
ACRE 0.000 0.00
2,350.00000 0.000 0.00
0135 213-00003 *MULCHING (WEED FREE) 116.400 0.000
ACRE 0.000 0.00
280.00000 0.000 0.00
0140 213-00061 *MULCH TACKIFIER 24,931.000 0.000
LB 0.000 0.00
1.60000 0.000 0.00
0145 213-00100 *SOIL BINDER 20.000 0.000
ACRE 0.000 0.00
300.00000 0.000 0.00
0150 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 10,575.000 0.000
SY 622.000 746.40
1.20000 622.000 746.40
0155 304-06000  AGGREGATE BASE COURSE (CLASS 6) 5,397.000 0.000
TON 0.000 0.00
17.00000 0.000 0.00
0160 306-01000  RECONDITIONING 4,259.000 0.000
SY 0.000 0.00

6.00000 0.000 0.00
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PCN: 15914-BID ESTIMATE RUN 11/27/2007
PROJECT: IM0762-044 ESTIMATE NO: 0002 09:36:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 310-00400 PROCESS ASPHALT MAT FOR BASE COURSE 51,126.000 0.000
sy 0.000 0.00
1.00000 0.000 0.00
0170 310-00608 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 113,410.000 41,233.000
(0-8")
SY 44,783.000 134,349.00
3.00000 86,016.000 258,048.00
0175 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000
TON 176.070 29,051.55
165.00000 176.070 29,051.55
0180 403-34641 *HOT MIX ASPHALT (GRADING SX) (50) (PG 64-22) 26,247.000 7,065.140
TON 8,215.620  652,731.01
79.45000 15,280.760 1,214,056.38
0185 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 3,006.000 0.000
TON 0.000 0.00
83.25000 0.000 0.00
0190 412-00000 *FURNISH CONCRETE PAVEMENT 41,241.000 0.000
cY 0.000 0.00
83.75000 0.000 0.00
0195 412-00050 PLACE CONCRETE PAVEMENT 145,043.000 0.000
sy 0.000 0.00
7.40000 0.000 0.00
0200 412-00800 CONCRETE PAVEMENT (8 INCH) 989.000 0.000
SY 0.000 0.00
50.00000 0.000 0.00
0205 412-00805 CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 3,269.000 0.000
sy 0.000 0.00
70.00000 0.000 0.00
0210 412-01200 CONCRETE PAVEMENT (12 INCH) 5,319.000 0.000
SY 0.000 0.00
40.00000 0.000 0.00
0215 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,075.000 0.000
LF 0.000 0.00

16.50000 0.000 0.00
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PROJECT: IM0762-044 ESTIMATE NO: 0002 09:36:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0220 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0225 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0230 607-11525 *FENCE (PLASTIC) 100.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0235 609-60011 *CURB TYPE 6 (SECTION M) 360.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0240 612-00001 *DELINEATOR (TYPE I) 562.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0245 612-00002 *DELINEATOR (TYPE II) 39.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0250 612-00003 *DELINEATOR (TYPE III) 55.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0255 613-00200 *2 INCH ELECTRICAL CONDUIT 2,547.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0260 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 150.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0265 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
6,300.00000 0.000 0.00
0270 613-34400 *LIGHT STANDARD METAL (40 FOOT) 3.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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0275 613-40000 *CONCRETE FOUNDATION PAD 3.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0280 613-50410 *LIGHT STANDARD (TEMPORARY) 5.000 0.000
EACH 0.000 0.00
4,600.00000 0.000 0.00
0285 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0290 614-80387 *RUMBLE STRIP (GRINDING) 93,760.000 0.000
LF 93,000.000 9,300.00
0.10000 93,000.000 9,300.00
0295 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0300 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 11.000 0.000
EACH 5.000 2,750.00
550.00000 5.000 2,750.00
0305 617-00012 12 INCH CULVERT PIPE 130.000 0.000
LF 80.000 4,000.00
50.00000 80.000 4,000.00
0310 617-03000 DETOUR CULVERT PIPE 1.000 0.000
LS 1.000 1,350.00
1,350.00000 1.000 1,350.00
0315 621-00450 *DETOUR PAVEMENT 11,450.000 0.000
sy 7,463.000 216,427.00
29.00000 7,463.000 216,427.00
0320 625-00000 *CONSTRUCTION SURVEYING 1.000 0.080
LS 0.000 0.00
60,000.00000 0.080 4,800.00
0325 626-00000 *MOBILIZATION 1.000 0.250
LS 0.250 100,000.00

400,000.00000 0.500 200,000.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0330 627-00001 *PAVEMENT MARKING PAINT 467.000 0.000
GAL 0.000 0.00
25.00000 0.000 0.00
0335 627-00005 *EPOXY PAVEMENT MARKING 983.000 0.000
GAL 185.000 10,730.00
58.00000 185.000 10,730.00
0340 627-00030 *RAISED PAVEMENT MARKER (TEMPORARY) 600.000 0.000
EACH 0.000 0.00
6.00000 0.000 0.00
0345 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 25.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.00000 0.000 0.00
0350 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 200.000 0.000
LINE)
SF 0.000 0.00
9.00000 0.000 0.00
0355 630-00000 *FLAGGING 4,300.000 610.000
HOUR 670.500 14,751.00
22.00000 1,280.500 28,171.00
0360 630-00007 *TRAFFIC CONTROL INSPECTION 77.000 6.000
DAY 11.000 1,650.00
150.00000 17.000 2,550.00
0365 630-00012 *TRAFFIC CONTROL MANAGEMENT 220.000 19.000
DAY 19.000 10,450.00
550.00000 38.000 20,900.00
0370 630-80002 *FLASHING BEACON (SOLAR) 12.000 2.000
EACH 0.000 0.00
765.00000 2.000 1,530.00
0375 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 0.000
EACH 4.000 612.00
153.00000 4.000 612.00
0380 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00

280.00000 0.000 0.00
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0385 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 3.000 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
0390 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 160.000 7.000
EACH 2.500 200.00
80.00000 9.500 760.00
0395 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 23.500
EACH 9.500 1,045.00
110.00000 33.000 3,630.00
0400 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 48.000 17.500
EACH 6.500 747.50
115.00000 24.000 2,760.00
0405 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,749.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0410 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000
EACH 0.000 0.00
6,300.00000 1.000 6,300.00
0415 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 8.000 1.500
TYPE)
EACH 2.500 7,500.00
3,000.00000 4.000 12,000.00
0420 630-80360 *DRUM CHANNELIZING DEVICE 300.000 106.000
EACH 44.000 1,540.00
35.00000 150.000 5,250.00
0425 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 24.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0430 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0435 630-80370 CONCRETE BARRIER (TEMPORARY) 480.000 0.000
LF 0.000 0.00

30.00000 0.000 0.00



CONTID: C15914 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 15914-BID ESTIMATE RUN 11/27/2007
PROJECT: IM0762-044 ESTIMATE NO: 0002 09:36:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0440 630-80380 *TRAFFIC CONE 400.000 113.000
EACH 4.000 52.00
13.00000 117.000 1,521.00
0445 630-80391 *CHANNELIZING DEVICE (FIXED) 400.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0450 630-80430 RUMBLE STRIP (PORTABLE) 9.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0452 630-80520 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
DAY 1.000 1,702.50
1,702.50000 1.000 1,702.50
0455 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
20,000.00000 0.000 0.00
0460 700-70010 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70011 F/A PARTNERING 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70016 F/A FUEL COST ADJUSTMENT 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0475 700-70020 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0480 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70025 F/A QUALITY INCENTIVE PAYMENT 500,000.000 2,266.030
FA 27,620.420 27,620.42

1.00000 29,886.450 29,886.45
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0490 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 20,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0500 700-70380 F/A EROSION CONTROL 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 11,442,850.20 $1,276,046.885$ 2,258,775.78
CAT NO0400 CONSTRUCTION ENGINEERING
0505 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0510 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0515 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0520 700-70220 F/A PHONE SERVICE 750.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT § 34,250.00 $ 0.00s 33,500.00
PROJECT TOTAL CURRENT AMT $ 11,477,100.20 $1,276,046.88 $ 2,292,275.78



